



# 2024 Planning Items

## January

1/17: LSA Due to HUD  
1/17: Mandatory PIT Count  
Volunteer Training  
1/24: Night of the PIT Count  
1/25: PIT Count Activity

## March

Point in Time Draft Report  
General Meeting Planning

## May

Review and Revise  
Governance Charter  
Review and Submit Grants  
Inventory Worksheet (if  
released)  
Prepare for release of NOFO

## July

Gather LHC Information for  
the Funding Application  
Potential NOFO Release  
Rank and Review Committee  
Reviews Tools

## September

Work on CoC Funding  
Application  
Submit Funding Application (if  
due this month)  
General Meeting Planning

## November

Begin LSA Exports and Review  
Plan for PIT Count

## February

Prepare and Submit Systems  
Performance Measures  
Report to HUD  
Begin Preparation of PIT/HIC  
Report  
Register for CoC NOFO

## April

General Meeting  
Point-In-Time Count/Housing  
Inventory Count Submission

## June

Host Informational CoC  
Funding Webinar  
Review and Submit Grants  
Inventory Worksheet (if  
released)  
Prepare for release of NOFO

## August

Gather LHC Information for  
the Funding Application  
Planning for NOFO

## October

General Meeting  
Select 2025 PIT Count Date  
Elect Officers for 2025 and  
2026  
Annual Planning Report

## December

PIT Planning  
Review of LSA